

Amazon Payment Screen – Boards

- By Santhosh Kumar

Amazon Payment Screen : Epic:

Spaces

Training

SummaryBacklogBoardCodeTimelineFormsList

Ask AISearch workFilterGroup

Saved filters

Work	Assignee	Reporter	Priority	Status	Resolution
> SCRUM-5 Amazon Payment Screen	Unassigned	SSanthosh Kumar	Medium	TO DO	Unresolved

Create1 of 1

Amazon Payment Screen : Features:

Spaces

Training

SummaryBacklogBoardCodeTimelineFormsList

BackSCRUM-5

Amazon Payment Screen

Description

Child work items

Work	Prio...	Ass...	Status
SCRUM-7 1. UPI (Unified Payments Interface)	H..	U	TO DO
SCRUM-8 2. CARDS	H..	U	TO DO
SCRUM-9 3. NET BANKING	H..	U	TO DO
SCRUM-10 4. COD (Cash On Delivery)	H..	U	TO DO

To DoImprove Epic

Details

AssigneeUnassigned

LabelsNone

ParentNone

TeamSanthosh Kumar V S

Due dateMay 26, 2026

Start dateMay 12, 2026

SprintNone

Amazon Payment Screen – Boards

- By Santhosh Kumar

Amazon Payment Screen: User Stories:

Spaces

Training

Summary Backlog Board Code Timeline Forms List

< Back SCRUM-5 / SCRUM-7

1. UPI (Unified Payments Interface)

+ ...

Description

UPI is one of the fastest and most commonly used payment methods in India. It works 24/7 and supports direct bank-to-bank transactions.

Subtasks

Add subtask

Linked work items

is blocked by

SCRUM-15 GPay Payment TO DO

SCRUM-16 PhonePe Payment TO DO

SCRUM-17 Amazon Pay UPI TO DO

To Do ⚡ ⚙ Improve Feature

Details

Assignee Unassigned
Assign to me

Priority High

Parent SCRUM-5 Amazon Payment S

Due date May 19, 2026

Labels None

Team Santhosh Kumar V S

Start date May 13, 2026

Sprint SCRUM Sprint 1

Spaces

Training

Summary Backlog Board Code Timeline Forms List

< Back SCRUM-5 / SCRUM-8

2. CARDS

+ ...

Description

Card payment allows customers to pay directly using money available in their bank account.

Subtasks

Add subtask

Linked work items

is blocked by

SCRUM-18 ICICI Debit Card TO DO

SCRUM-19 SBI Debit Card TO DO

SCRUM-20 HDFC Debit Card TO DO

To Do ⚡ ⚙ Improve Feature

Details

Assignee Unassigned
Assign to me

Priority High

Parent SCRUM-5 Amazon Payment S

Due date May 20, 2026

Labels None

Team Santhosh Kumar V S

Start date May 15, 2026

Sprint SCRUM Sprint 1

Amazon Payment Screen – Boards

- By Santhosh Kumar

Spaces

Training

SummaryBacklogBoardCodeTimelineFormsList

< BackSCRUM-5 / SCRUM-9

3. NET BANKING

+ ...

Description

Net Banking is an online banking service where customers log in to their bank account and complete payments directly through the bank website

Subtasks

Add subtask

Linked work items

is blocked by

SCRUM-21 ICICI Net Banking

TO DO

SCRUM-22 SBI Net Banking

TO DO

SCRUM-23 HDFC Net Banking

TO DO

+To DoImprove Feature

Details

Assignee

Unassigned

Assign to me

Priority

High

Parent

SCRUM-5 Amazon Payment S

Due date

May 21, 2026

Labels

None

Team

Santhosh Kumar V S

Start date

May 15, 2026

Sprint

SCRUM Sprint 1

Spaces

Training

SummaryBacklogBoardCodeTimelineFormsList

< BackSCRUM-5 / SCRUM-10

4. COD (Cash On Delivery)

+ ...

Description

It is a payment method where customers pay money after receiving the product.

Subtasks

Add subtask

Linked work items

is blocked by

SCRUM-24 Cash on Delivery Confirmation

TO DO

+To DoImprove Feature

Details

Assignee

Unassigned

Assign to me

Priority

High

Parent

SCRUM-5 Amazon Payment S

Due date

May 22, 2026

Labels

None

Team

Santhosh Kumar V S

Start date

May 16, 2026

Sprint

SCRUM Sprint 1

SK

Add a comment...

Amazon Payment Screen – Boards

- By Santhosh Kumar

Cards:

Spaces / Training / SCRUM-5 / SCRUM-18

ICICI Debit Card

Description

Add a description...

Subtasks

Add subtask

Linked work items

blocks

SCRUM-8 2. CARDS

TO DO

is blocked by

☒ SCRUM-29 Enter card number

TO DO

☒ SCRUM-30 Enter CVV

TO DO

☒ SCRUM-31 Enter expiry date

TO DO

☒ SCRUM-32 Display payment status

TO DO

Icons

To Do

⚡

⚙️ Improve Story

Details

Assignee

Unassigned

Assign to me

Priority

Medium

Parent

SCRUM-5 Amazon Payment S

Due date

May 22, 2026

Labels

None

Team

Santhosh Kumar V S

Start date

May 18, 2026

Sprint

None

Story point estimate

None

Development

Create branch

Spaces / Training / SCRUM-5 / SCRUM-19

SBI Debit Card

Description

Add a description...

Subtasks

Add subtask

Linked work items

blocks

SCRUM-8 2. CARDS

TO DO

is blocked by

☒ SCRUM-29 Enter card number

TO DO

☒ SCRUM-30 Enter CVV

TO DO

☒ SCRUM-31 Enter expiry date

TO DO

☒ SCRUM-32 Display payment status

TO DO

Icons

To Do

⚡

Details

Assignee

Unassigned

Assign to me

Priority

Medium

Parent

SCRUM-5 Amazon Payment S

Due date

May 22, 2026

Labels

None

Team

Santhosh Kumar V S

Start date

May 18, 2026

Sprint

None

Story point estimate

None

Development

Create branch

Amazon Payment Screen – Boards

- By Santhosh Kumar

Net Banking:

Spaces / Training / SCRUM-5 / SCRUM-21

ICICI Net Banking

Description

Add a description...

Subtasks

Add subtask

Linked work items

blocks

SCRUM-9 3. NET BANKING TO DO

is blocked by

SCRUM-33 Redirect to Bank login page TO DO

SCRUM-34 Process payment TO DO

SCRUM-35 Display Payment Status TO DO

To Do

Details

Assignee Unassigned
[Assign to me](#)

Priority Medium

Parent SCRUM-5 Amazon Payment S

Due date May 22, 2026

Labels None

Team Santhosh Kumar V S

Start date May 19, 2026

Sprint None

Story point estimate None

Spaces / Training / SCRUM-5 / SCRUM-22

SBI Net Banking

Description

Add a description...

Subtasks

Add subtask

Linked work items

blocks

SCRUM-9 3. NET BANKING TO DO

is blocked by

SCRUM-33 Redirect to Bank login page TO DO

SCRUM-34 Process payment TO DO

SCRUM-35 Display Payment Status TO DO

To Do

Improve Story

Details

Assignee Unassigned
[Assign to me](#)

Priority Medium

Parent SCRUM-5 Amazon Payment S

Due date May 22, 2026

Labels None

Team Santhosh Kumar V S

Start date May 19, 2026

Sprint None

Story point estimate None

Amazon Payment Screen – Boards

- By Santhosh Kumar

Cash On Delivery:

Spaces / Training / SCRUM-5 / SCRUM-24

Cash on Delivery Confirmation

Description

Add a description...

Subtasks

Add subtask

Linked work items

blocks

SCRUM-10 4. COD (Cash On Delivery)

TO DO

is blocked by

☒ SCRUM-36 Verify delivery availability

TO DO

☒ SCRUM-37 Delivery status update

TO DO

Confluence content

To Do

Details

Assignee

Unassigned

Assign to me

Priority

Medium

Parent

SCRUM-5 Amazon Payment S

Due date

May 21, 2026

Labels

None

Team

Santhosh Kumar V S

Start date

May 20, 2026

Sprint

None

Story point estimate

None